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PDSR 50/62

Editorial and/or graphical support was furnished during the period 17-23
August 1962 on the following projects, which are in the analysis stage.

JN-44 /59 Iaunch Complex B, KY

JN-63/62 Updating Black Book

JN-106/62 Verkhnyaya Salda ICBM Iaunch Complex
JN-118/62 GMAIC ICEM & MRBM Listing

JN-128/62 Zhitomir, Kelinin, Zaviteya NW Storage
JN-170/62 Gladkeys ICBM Complex

JN-171/62 Launch Complex E, TTMTR

JN-177/62 MCT Mission 9037

JN-178/62 - MCI Mission 9038

JN~180/62 Ufa Static Test Facility

P-T1/62 MCP for Mission GRC 125

C-591/62 Cruciform Structure Type II, Bunkers
¢-646/62 NIE 11-3-62

Production

The division is processing the following projects.

entry is the date the material was accepted in the division; percent of completion
refers to PD work only.)

JN-174/61
JN-254 /61
JN-269/61.
JN-335/61
JN-349/61
JN-1/62
JN-19/62(4)
JN-52/62
JN-57/62EA3
IN-57/62(B
JN-T0/62
JN-T5/62
JN-78/62

Kamchatka GM

Zaozernyy AE Complex Expansion

Zhitomir

Soltey & Karankut AF AE Storage
Donok & Tambou Missile Storage
Power Circuit Diagrams

Comparative Analysis of Spec Storage Areas
1 Tu=na Grid Pattern

New Type SAM Sites

AVMM Sites

Kyzl Arvat BW/CW

Commo Site nr Golitsyno
Ship Mounted S&M's

Ereludad fram cutomatic
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50X1

(Date shown with each

14 Jun 62 85% complete
16 Jul 62  10% complete
20 Aug 62 0% complete
1L Jul 62  80% complete
20 Jun 62 80% complete
8 Aug 62 10% complete
21 Aug 62 0% complete
& Aug 62 25% complete
25 Jul 62 95% complete
16 Aug 62 5% complete
20 Jul 62 85% complete
30 Jul .62 10% complete
15 Aug 62 0% complete
GARRIE VA TRIDT-GVEBLE
REAMEITIS DHEiY
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JN-115/62 Central Chemical Proving Ground 20 Aug 62 0% complete
JIN-116/62 Novay Mezinovka 22 Aug 62 0% complete
JN-121/62 Tevkovo, Kost Site 27 Jul 62 80% complete

5 Jul 62  85% completedOX]

JN-160/62 Semipalatinsk Underground Tests 21 Aug 62 0% complete
IN-172/FA2 Kool lek TOBM (ammlas 15 Aug 62 10% complete oy g

13 Aug 62 10% complete
P-54/62 MCP for Mission 308k 22 Aug 62 40% complete
¢-580/62 Cuban Eveluation 23 Aug 62 80% complete
C-647/62 HF Receiving Station, Semiyarskoye 15 Aug 62 50% complete
C~700/62 Perspective Drawing (PAD) 20 Aug 62  75% complete
C-The/62 New Construction Activity at TIMIR & KYMTR 9 Aug 62 60% complete
C-Th7/62 Training Chart (0SA) 9 Aug 62  10% complete
C-763/62 Grid Overlay (0SA) 16 Aug 62 0% complete
C-T72/62 4 Charts (0SA) 20 Aug 62 50% complete
M-165/62 5 Briefing Boards (TP & DS) 3 Jul 62 . 0% complete
M-176/62 3 Briefing Boards (OD) 12 Jul 62 90% complete
M-212/62 Vu-graph Eurasia Map (PD) 16 Aug 62 0% complete
M-217/62 Briefing Board (PAD 21 Aug 62 10% complete
M-218/62 Briefing Boards (OD 21 Aug 62 0% complete
M-219/62 Photo Mounting (AS/S) 21 Aug 62 0% complete
M-220/62 NPIC Nemes (AS/S) 23 Aug 62 0% complete
Completed

The following projects were elther in Reproduction or had been disseminated

as of c.0.b. 23 August 1962:
Project No. Publication No. Short Title To Repro Dissem
JN-143/61 NPIC/R-1033/62 Interferometer Study 23 Aug 62
JN-113/62 NPIC/R-122/62 Sino Sov Block MREM Launch 12 Aug 62
Areas
JN-187/62 NPIC/R-1035/62 MCI for Mission GRC 119 22 Aug 62
L JN-199/62 NPIC/R-1034/62 IPIR for Mission GRC 125 18 Aug 62 20 Aug 62
203/62 Briefing Boards for GRC 125 18 Aug 62
xh6/62 NPIC/TP-12/62 Ephemeris for Mission 9037 22 Aug 62
P-48/62 NPIC/MCP-27/62 MCP for Mission 9038 T Aug 62 17 Aug 62
P-55/62 NPIC/MCP-1007/62  MCP for Mission GRC 120 13 Aug 62 22 Aug 62
P-57/62 NPIC/MCP-28/62 MCP for Mission 9039 10 Aug 62
M-196/62 TCS 13038-62/KH Physical Cheracteristics of 17 Aug 62 22 Aug 62
Sov ICEMs, Wpns System II
M-210/62 Headlining (0SA) 18 Aug 62
M-211/62 7 Labels (AS) 17 Aug 62
M-213/62 : 3 Briefing Boards (OSA) 18 Aug 62
M-21k4/62 2 Forms (DMD) 17 Aug 62
M-215/62 NPIC/PSL-8/62 Project Status Listing 20 Aug 62
M-216/62 Updating Missile Activity 21 Aug 62
Board
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In addition to the projects listed in preceding sections of this report,
there were 76 JN, 16 P, and 3 CIA projects to which editors and graphical ana-
_ly.é;te_. had been assigned as of c.o.b. 23 August 1962:
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